

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

PMGSY – Phase – VI – Chittoor District –“Providing BT surface to the road from peler –Thirupathi Road to Chittoor Road via Yerranguntapalli of Piler (M)” – Revised Administrative Sanction along with price escalation and also granted EOAT upto 30-10-2008 – Permission – Accorded – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O. Rt.No 1093

Dated:27-07-2010

Read the following:-

- 1) G.O.Rt.No.173, PR & RD (Progs.II) Department, dt.28-4-07.
- 2) Govt. Memo No.9614/Progs.II (2)/08 PR & RD (Progs.II) Dept, dt.14-10-2008 (Issued with the concurrence of Finance (Expr.PR&RD) Dept, vide their U.O.No.22193/314/Expr.PR&RD/2008, dated.4-9-2008.
- 3) From the Engineer-in-Chief, PR, PMGSY, Hyderabad, Lr.No. W26/DEEI/PMGSY-Ph VI 0323/RAS, dt.20-4-2010.

>><<

ORDER:

In the reference first read above, Original Administrative Sanction was accorded for Rs.82.16 lakh in respect of the work “Providing BT surface to the road from peler –Thirupathi Road to Chittoor Road via Yerranguntapalli of Piler (M)” in Chittoor District under PMGSY in Phase VI.

2. In the reference 2nd read above, Government have permitted for Price Escalation Charges and Excess Tender Premium for all Phase VI Programmes and also indicated therein the total amount required for all Phase-VI Works, with the concurrence of Finance (Expr.PR&RD) Department vide their U.O.No.22193/314/Expr. PR&RD/2008, Dated.04.09.2008.

3. In the reference 3rd read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government for according Revised Administrative Sanction for Rs.80.31 lakh as against the Original Administrative Sanction of Rs.82.16 lakh in respect of the work “Providing BT surface to the road from Peler–Thirupathi Road to Chittoor Road via Yerranguntapalli of Piler (M)” in Chittoor District under PMGSY in Phase VI and also requested to grant EOAT upto 30-10-2008. Due to price escalation of Rs.5.79 lakhs from State funds and Rs.74.52 lakhs from GOI funds).

4. Government after careful examination of the proposal, hereby accord Revised Administrative Sanction for Rs.80.31 lakhs, as against the Original Administrative Sanction of Rs.82.16 in respect of the work “Providing BT surface to the road from Peler–Thirupathi Road to Chittoor Road via Yerranguntapalli

:2:

of Piler (M)" in Chittoor District under PMGSY in Phase VI and also granted EOAT upto 30-10-2008, due to price escalation of Rs. 5.79 lakhs. The additonality i.e. Price escalation amount has to be met from the Budget released by the State Government towards State share under PMGSY subject to the meet the above said additional amount from the funds released by the State Government towards Stare share under PMGSY. The amount chargeable is as follows:-

1) Original Administrative Sanction
Cost of above work : Rs. 82.16 lakhs

Now RAS required as follows:

| | |
|---|-------------------|
| a) Amount chargeable from PMGSY Phase-VI | : Rs. 74.52 lakhs |
| b) Amount chargeable from State Govt. share towards price escalation | : Rs. 5.79 lakhs |
| | ----- |
| Total RAS required (a+b) | : Rs: 80.31 lakhs |
| | ----- |

5. The Engineer-in-Chief (PR), PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. This orders issues with the concurrence of the Finance Department vide their U.O.No.16308/239/Expr.PR&RD/10, Dated.21-6-2010.

7. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNER OF ANDHRA PRADESH)

M.V.P.C.SASTRY
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, (PR), PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Chittoor District.

The District Treasury Officer, Chittoor District.

The Accountant General, AP, Hyderabad.

Copy to:

The OSD to Min.(PR)/the P.S.to Spl. Chief Secretary to Govt,(PR)
Sc/Sf.

//FORWARDED::BY ORDER//

SECTION OFFICER